



Cross-sectoral Coalition for Implementation of Sustainable Development Goals

ACTION PLAN

Autumn 2019/Spring 2020

No.	Activity	Deadline	Responsible Member of the Coalition
I	Activities of the Coalition		
1.	Establishment of the Coalition	31.10.2019.	LAPAS, IIC
2.	Development of the organizational operation documents of the Coalition	10.01.2020.	LAPAS, IIC
3.	Promoting the Coalition, attracting new members	Ongoing	LAPAS, IIC, all Coalition participants
4.	Maintenance of the Coalition's Members List and Register	Ongoing	LAPAS
5.	Creating and updating the section of the Coalition in the website	Ongoing	LAPAS
II	Think - tank activities		
1.	Think- tank meetings	04.02.2020. and as required	LAPAS, IIC
2.	Action plan development for the Think - tank	02.2020.	LAPAS
3.	Developing the concept of a digital tool		
III	Workshop activities		
1.	Workshop meetings	04.02.2020. and as required	LAPAS, IIC
2.	Action plan development for the Workshop	02.2020.	LAPAS
3.	Information collection on available SDG materials in Latvian, systematizing and putting information in one place	01.03.2020. (to be specified), ongoing	LAPAS
4.	Translation of the necessary SDGs materials		IIC
5.	Support for cross-sectoral co-creation projects	Ongoing	LAPAS
6.	Compilation and translation of stories about Latvian experience (case studies)	Ongoing	
IV	SDG policy process		
1.	Participation in activities on SDGs at the national level (PKC, Saeima, other)		
2.	Participation in activities on SDGs at the international level (Geneva regional event, HLPPF, other)		